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ESTIMATE RUN 08/07/2017

ESTIMATE SUMMARY 14:09:55

CONTID: C21609         ESTIMATE NO: 0005 FINL 2005

PCN: 21609-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 EMERGENCY REPAIR C-23-AV PERCENT TIME:

PROJECT NO: C0061-088                     

US 6 EMERGENCY REPAIR C-23-AV

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 542,328.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 431,833.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,477.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

6,477.50

$

$

$

$

700.00

541,628.45

542,328.45

0.00

542,328.45

0.00

0.00

542,328.45

0.00

AMOUNT DUE 542,328.45 6,477.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,477.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/28/2016

11/28/2016

04/06/2017

04/06/2017

08/07/2017

10/28/2016

11/10/2016

11/17/2016

11/28/2016
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PCN: 21609-BID    ESTIMATE RUN 08/07/2017

PROJECT: C0061-088                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 157.000

0.000

202-00220  
 

4,710.00157.000

0.00

157.000

SY  

30.00000

0010 Embankment Material (Complete In Place) 250.000

0.000

203-00060  
 

8,750.00250.000

0.00

250.000

CY  

35.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

145.00000

0020 Potholing 12.500

0.000

203-01597  
 

2,500.0012.500

0.00

12.500

HOUR

200.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

800.001.000

0.00

1.000

EACH

800.00000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,200.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

30.00000

0050 Removal and Disposal of Sediment (Equipment) 11.000

0.000

208-00105  
 

1,375.0011.000

0.00

11.000

HOUR

125.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

65.00000
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PCN: 21609-BID    ESTIMATE RUN 08/07/2017

PROJECT: C0061-088                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.700

0.000

212-00006  
 

1,400.000.700

0.00

0.700

ACRE

2,000.00000

0065 Soil Conditioning 0.600

0.000

212-00032  
 

1,500.000.600

0.00

0.600

ACRE

2,500.00000

0070 Spray-on Mulch Blanket 1,750.000

0.000

213-00013  
 

1,750.001,750.000

0.00

1,750.000

LB  

1.00000

0075 Aggregate Base Course (Class 6) 50.300

0.000

304-06000  
 

3,772.5050.300

0.00

50.300

TON 

75.00000

0080 Aggregate Base Course (Class 7) (Special) 57.510

0.000

304-07009  
 

2,587.9557.510

0.00

57.510

TON 

45.00000

0085 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

250.00000

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

225.00000

0092 Conc Pvmt (8 In) (Fast Track) Concrete Pavment 157.000

0.000

412-00805  
 

14,287.00157.000

0.00

157.000

SY  

91.00000

0095 *Delineator (Type III) 12.000

0.000

612-00003  
 

600.0012.000

0.00

12.000

EACH

50.00000

0100 *Construction Surveying 1.000

0.000

625-00000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0105 *Mobilization 1.000

0.000

626-00000  
 

81,500.001.000

0.00

1.000

L S 

81,500.00000
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PCN: 21609-BID    ESTIMATE RUN 08/07/2017

PROJECT: C0061-088                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0115 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

0.000

GAL 

300.00000

0116 Pvmt Mkg Paint (Waterborne) Detour Pvmt Marking 75.000

0.000

627-00011  
 

7,500.0075.000

0.00

75.000

GAL 

100.00000

0120 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

600.00000

0125 *Flagging 432.000

0.000

630-00000  
 

9,072.00432.000

0.00

432.000

HOUR

21.00000

0130 *Traffic Control Inspection 20.000

0.000

630-00007  
 

18,000.0020.000

0.00

20.000

DAY 

900.00000

0135 *Traffic Control Management 35.000

0.000

630-00012  
 

42,000.0035.000

0.00

35.000

DAY 

1,200.00000

0140 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

120.00000

0145 *Barricade (Type 3 M-A) (Temporary) 11.000

0.000

630-80335  
 

1,320.0011.000

0.00

11.000

EACH

120.00000

0150 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

120.00000

0155 *Construction Traffic Sign (Panel Size A) 228.000

0.000

630-80341  
 

27,360.00228.000

0.00

228.000

EACH

120.00000
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PCN: 21609-BID    ESTIMATE RUN 08/07/2017

PROJECT: C0061-088                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Construction Traffic Sign (Panel Size B) 34.000

0.000

630-80342  
 

408.0034.000

0.00

34.000

EACH

12.00000

0165 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

480.004.000

0.00

4.000

EACH

120.00000

0170 *Drum Channelizing Device 137.000

0.000

630-80360  
 

16,440.00137.000

0.00

137.000

EACH

120.00000

0175 *Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

120.001.000

0.00

1.000

EACH

120.00000

0180 Concrete Barrier (Temporary) 180.000

0.000

630-80370  
 

6,300.00180.000

0.00

180.000

LF  

35.00000

0185 *Traffic Cone 103.000

0.000

630-80380  
 

206.00103.000

0.00

103.000

EACH

2.00000

0190 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 264,038.450.00264,038.45CURRENT AMT0200 $ $ $
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PCN: 21609-BID    ESTIMATE RUN 08/07/2017

PROJECT: C0061-088                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0210 Removal of Pipe 206.000

0.000

202-00035  
 

9,270.00206.000

0.00

206.000

LF  

45.00000

0215 Muck Excavation 280.000

0.000

203-00100  
 

19,600.00280.000

0.00

280.000

CY  

70.00000

0220 Structure Excavation 206.000

0.000

206-00000  
 

7,210.00206.000

0.00

206.000

CY  

35.00000

0221 Str Bkfl (Flow-Fill) Flow-Fill 263.000

0.000

206-00065  
 

31,560.00263.000

0.00

263.000

CY  

120.00000

0225 Structure Backfill (Class 1) 268.000

0.000

206-00100  
 

13,400.00268.000

0.00

268.000

CY  

50.00000

0230 Concrete Class D (Box Culvert) 56.000

0.000

601-03030  
 

36,400.0056.000

0.00

56.000

CY  

650.00000

0235 Reinforcing Steel (Epoxy Coated) 2,825.000

0.000

602-00020  
 

5,650.002,825.000

0.00

2,825.000

LB  

2.00000

0240 *12x8 Foot Concrete Box Culvert (Precast) 103.000

0.000

603-71208  
 

154,500.00103.000

0.00

103.000

LF  

1,500.00000

CAT 277,590.000.00277,590.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

700.001.000

0.00

1.000

EACH

700.00000

CAT 700.000.00700.00CURRENT AMT0400 $ $ $

$ 542,328.450.00$542,328.45$CURRENT AMTPROJECT TOTAL


